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20 JUN 1986 //

MEMORANDUM FOR THE RECORD

SUBJECT: Headquarters Compound Construction

1. The regularly scheduled meeting with the contractor was preceeded
with a planning session on North lot construction. The North lot work will
begin July 12, 1986. The work will be done in four phases:

I. The newly engineered roadway along the building perimeter,

II. The existing parking lot starting at A lane,

ITI. A second section,

Iv. Lastly, the third section of the existing North lot.
The parking in North lot will only be minimally disturbed until September
15, 1986. At the time until October 15, 1986 the first section of existing
parking lot will be resurfaced.

2. The rerouting of the 123 gate traffic will be rescheduled for July
30, 1986. A Headquarters Notice will be published with the details.

3. The South lot repaving will require temporary relocation of the
powerhouse gate. It has been proposed that a temporary booth be positioned
at the gate between the motorpool and the 0ld West lot.

4. On Saturday, June 21, 1986 the contractor will begin removing curb
along the 123 entrance, the DCI garage area, and the front parking area
across from the quadrangle.

STAT

cc: GSA
FMD/OL
HSD/0S
SDO
NBPO/Site Security
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